

Product Calendar

Finish Date	Description of Task	Completion
February 6	Submit product proposal and calendar	X
February 24	Complete shame and worthiness research; begin creating in depth analysis sheets for binder	
March 3	Complete Piaget's Theory and stages research; have research in google doc, ready for in depth stage analysis due later	
March 5	Study the ways in which Piaget organized his theory so that I can better understand the ways that I can re-create his ideas with modern research; begin to organize other research materials for creation of modern stages	
February 8 - May 1	Evaluate student behavior and interaction during mentor visits and in public; make note in google docs	
March 6 - 10	Create 2 worksheets or evaluations	
March 20 - 24	Create 2 worksheets or evaluations	
April 3 - 21	Create 4 - 6 worksheets or evaluations	
April 24 - 30	Create in-depth analysis of Piaget's stages for binder; compare to modern stages	
May 8	Make sure that all materials are gathered; begin putting previously revised papers into sheet protectors / binder	

May 9/10/11	Final mentor check of product before revision stage	
May 15	Have binder completed, ready for revision	
May 15 - May 21	Complete revisions of binder and ensure professional quality	
May 25	DUE TODAY!	